Let's talk about the moratorium on personnel processing/updating into the
"personnel data system":

The last days of DCPDS occur on the two days just before the conversion
process begins.

We have a calendar showing you the activities involved in the conversion.

On Weds, the last opportunity to update/inquire/run DESIRES/fix paynew
rejects.

On Thurs, the last EODs are processed:
Look at the calendar. We will process two Friday night EODS and their
follow on Mondays.

After this date DCPDS & PPI, as we have known them are gone. No more
DESIRES.No more PTIs. No more PPIs.

The next time personnel actions are input, will be on or about Christmas.

In between, we have the conversion process,
The TC takes tapes created by DESIRE to convert to ORACLE HR
Conversion errors to correct
Final tape created & brought to HROC
HROC ORACLE HR loaded
Then user ids are created, client loads done, EOD process set up,
Paynews & reverse interface restarted.

After the conversion is successful, pipeline actions are processed into
MDCPDS.



FINAL PPI/LEGACY ACTIONS
TO
DCPDS AND PAY ROLL

PPI/ ON LINE Updates End

Wednesday 7:00 PM, first week of pay period before conversion (first
Friday of pay period)

Accelerate final EODs on Thursday, first week of pay period

Friday 1st week of pay period

2nd Monday of pay period

Friday 2nd week of pay period (creates suspense actions)
Monday of next pay period (process suspense actions)
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